
Naval Station Treasure Island
Navy Field Schedule

September 2018  February 2019

Item Activity and Investigation Area Navy RPM Complete

Start: 07/23/18
Finish: 08/10/18
Start: 09/17/18

Finish: 11/30/18

Start: 06/20/18
Finish: 06/22/18
Start: 09/25/18

Finish: 09/27/18
Start: 12/10/18

Finish: 12/14/18

Start: 06/18/18
Finish: 06/22/18
Start: 06/11/18

Finish: 06/29/18

Abbreviations:
 Field work is complete
RPM Remedial project manager
TBD To be determined

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start or 
finish within the next 30 days.

Basewide Groundwater & Soil Gas Monitoring - 
IR Site 6, 12, 21, and 24 Mukesh Mehta 

Well Destruction at Site 21 and 24 Mukesh Mehta 

Remedial Action - Performance Monitoring 
(6th Quarterly) 

Basewide

Mukesh Mehta

2 Remedial Action - Performance Monitoring 
(7th Quarterly) Mukesh Mehta

3 Remedial Action - Performance Monitoring 
(8th Quarterly) Mukesh Mehta

Field Dates

Site 12
Data Gaps Sampling to Support 

FS Addendum (SWDA, Radiological) Louie Cardinale

1

Site 24

Remedial Action (Non-RAD, Non-SWDA) Leo Larson
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